- Push notifications
- · Both! notifications
- · Click on profile pictures functionality

Milestone 4

August 11th

\$1,000

- query optimization
- All map functionality
- Entire settings screen
- Designs are all accurate
- Three week debugging process

Milestone 5

August 16th

\$300

Add a location

Milestone 6

- Challenges
- CMS (To be determined)

\$700

Bonus:

\$300 - Meet all deadlines with a two-day buffer.

Join functionality and updated graphics 150

Notes:

- We want to have 6 months in which you will fix any bugs that come up
- If you see any issues, we want you to notify us and work with us
- Conference calls every Wednesday night at 9pm